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Contract #: GS-00I-10-AA-C-0140
Modification PO22

Block 14 Continued

The purpose of this modification is to add funding in accordance with contract # GS-00I-10-AA-C-0140,
Modification PS10, Payment Schedule:

1. The contract period of performance under Option Year 1 (CLIN 0002) remains from June 30, 2013
through June 29, 2014.

2. The funding of CLIN 002 is increased by $10,746,666.67 from $5,373,333.33 to $16,120,000.00.

The table below highlights the changes:

CLIN Ceiling Funded Unfunded

1 $ 46,500,000.00 $ 46,500,000.00 $ -

2 $ 16,120,000.00 $ 16,120,000.00 $ -

3 $ 16,764,800.00 $ - $ 16,764,800.00

4 $ 17,435,392.00 $ - $ 17,435,392.00

5 $ 18,132,807.68 $ - $ 18,132,807.68

6 $ 18,858,119.99 $ - $ 18,858,119.99

7 $ 50,000.00 $ 50,000.00 $ -

8 $ 2,038,937.00 $ 2,038,937.00 $ -

9 $ 2,759,258.13 $ 2,759,258.13 $ -

10 $ 2,426,023.07 $ - $ 2,426,023.07

11 $ 2,501,184.32 $ - $ 2,501,184.32

12 $ 1,300,000.00 $ - $ 1,300,000.00

13 $ 2,869,628.46 $ 2,869,628.46 $ -

14 $ 2,523,063.99 $ - $ 2,523,063.99

15 $ 2,601,231.69 $ - $ 2,601,231.69

16 $ 1,406,080.00 $ 338,000.00 $ 1,068,080.00

Total $ 154,286,526.33 $ 70,675,823.59 $ 83,610,702.74

3. The total funding obligated under this Contract is increased by $10,746,666.67 from $59,929,156.92
to $70,675,823.59.

4. The total estimated value of the Contract including all options remains at $154,286,526.33.

5. This modification is executed by Kristen Jaremback, Contracting Officer, telephone:

6. Except as noted herein, all other terms and conditions of this contract shall remain in full force and
effect.
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